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STATE OF COLORADQO

Dedicated 1o protecting and improving the health and enmvvonment of the people of Colorado

4300 Chenry Creek Dr S. Laborakory Buildi
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November 22 1994

Mr Steve W Slaten

U S Department of Energy
Rocky Flats Office

PO Box 928

Golden, CO 80402-0928

RE  Operable Unrt 1 Schedule Extension
Dear Mr Slaten

The Colorado Department of Public Health and Environment, Hazardous Matenals and Waste Management
Division (the Division} and the US Environmental Protection Agency (EPA) have reviewed the
Department of Energy s (DOE) schedule extension request for Operable Unit (OU) 1 DOE stated that
the extension 15 necessary to resolve comments recerved from bath Agencies on the Draft Fmal Corrective
Measure Study/Feasibulity Study (CMS/FS) The Agencies hereby approve a thirty day schedule extension
for OU 1 with an opportunsty for future schedule extensions to be considered on a monthly basis. Good
cause for the thurty day extens:on 18 a result of the Division s comments on the Draft Final CMS/FS bemng
transmitted to DOE over three weeks after the agreed upon date By December 22 1994 additional
schedule extensions will be considered based on DOE s willmgness to adequately address the Agencies
comments on the CMS/FS and resolve outstanding 1ssues

Thercfore 1 an effort to improve the consultative process betwcen the parties and progress in a remedy
selection for OU 1 the followmng dates have been approved as revised IAG mulestones.

Current IAG Rovised IAG
Mulestone Milestooe
Fmal CMS/FS Nov 22, 1994 Dec. 22, 1994
Draft Proposed Plan (PP) Nov 22 1994 Dec 22, 1994
Fmal PP Feb 24 1995 March 27 1995 |
Draft Responsiveness Summary Jupe 23 1995 July 24 1995
Final Responsiveness Summary Sept 22, 1995 Oct. 23 1995
Draft CAD/ROD Sept. 22, 1995 Oct. 23 1995
Final CAD/ROD Dec. 22, 1995 Jan. 22, 1996
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If you bave any questions regarding this matter please contact Chns Gilbreath (CDPHE) at 692 3371 or
Gary Kleeman (EPA) at 294-1071

Sincerely

| i
e W b otz

Rocky Flats IAG Unit Leader Manager
Facilines Section Rocky Flats Project
tazardous Matenals and Waste Management Division US EPA, Region VIII
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